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Presence of Demolition Debris
1980 Demolition 2013-2014 Geophysical Survey
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Drilling Debris – Area 2
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Area 2 Facts
Phase 1 (Area B)
• Over One-Acre 
• 242 heaters into till (7 ft) with 12 to 15 ft spacing
• 52 MPEs and 52 shallow vapor phase extraction wells
• Estimated 240 days heating
Phase 2 (Area A, C, D, E)
• Approximately two acres
• 325 heaters
• 70 MPEs and 70 shallow vapor phase extraction wells
• Estimated 228 days of heating 
Completion scheduled for late summer/fall of 2021
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Area 2 – Subarea B 
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Corrosion
Schedule 40 Piping (Pictured) 

to Schedule 80 Piping Epoxy Coating Impellers
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More Than Expected NAPL Recovery 
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Modifications to Water 
Treatment System
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Aesthetic  Issues – Addition of Water Treatment Additives
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Vapor Phase Redundancy 
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Additional 
Shallow Vapor 
Extraction 
Wells
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Odors - Inspection/sealing of heaters Backup Generator
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Winter Protection for Water Treatment Plant
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Cleanup Summary

More than 55,000 pounds 
contaminants removed

Over twice estimated design mass.

Energy 9,700,000 kWh

Additional 25% promoting more 
robust treatment.

Maintained target treatment zone 
temperature ~103 oC.

Treated over 5,700,000 
gallons of contaminated 

groundwater

Air Monitoring Program

Over 5,000 wellfield perimeter PID 
measurements with no detections.

Over 1,000 ambient air laboratory 
samples with no system related 

exceedances.

Over 1 million data points 
monitoring system 

operation
30,000 manually collected system 

operations data points.
1,000 system vapor PID samples.
400 wastewater and 160 vapor 

laboratory samples.
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